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Update work packages 
 

WP 1.1: (Pathways to) Transportation fuels from HTL and FPO (DS) 

Chapter 6 is in review, chapter 7 is the last one with conclusions and is in HPCL internal review at the 

moment. It will be finalized in the next days. AF requested to extend review for Chapter 6 until end of 

October; BvB has entered his comments online already. 

WP 2.3: Hydrogen use for DTL product upgrading (LR/ DC) 

No update. 

WP 3.1: Round Robin (MG) 

Update from Canmet in writing prior to meeting: 

• Corrections have been received recently for one set of data impacting CHN and S/N trace 
results. We are working through re-analysis, but we don’t expect these to change the 
statistical results too much 

• We are also awaiting on consolidation for ICP data from one reporting lab expected to come 
within the next week or two 

• In addition to the mixing parameter, we are conducting a deeper analysis of the impact on 
variation from blind duplicates 

• We are actively working on the draft report and targeting Nov 6-8, 2024 for distribution with 
the group 

WP 3.4: TEE of DTL biorefinery (AF) 

No update. 

 

 



 

 

WP Add 1.1: Direct use of DTL liquids as fuels 

Started reviewing literature, FC sent an outline to DC, suggesting what has to be discussed on the DTL 

part – Report draft is expected in February/March 2025.  

WP 4.1: Website management (AB) 

No update. 

WP 4.2: PyNe Newsletter (AB) 

No Update 

WP 4.3: Workshops, seminars and/or site visits with key stakeholders (AB) 

The next meeting is in one month in the Netherlands. BvB is still waiting for some confirmations for 

the workshop to finalise the agenda. 

AB will sent an e-mail around to ask for travel information from the NTLs.  

Other Items 

BP will take care of Task 34 funds to be paid by India to speed up the process.  


