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Update work packages 
 

WP 1.1: (Pathways to) Transportation fuels from HTL and FPO (DS) 

The finished report has now been sent by HPCL, It was consensus in the task 34 consortium, 
that this will be a good basis for the upcoming work on SAF and marine fuels starting next 
year, but that it does not qualify for a standalone publication by Task 34. This decision does 
not affect whether a use of the report and/or parts of its content for other purposes, 
including publication from HPCL. This work package is now concluded.  
 

WP 2.3: Hydrogen use for DTL product upgrading (LR/ DC) 

DC will send a draft and he will work on it in the next days including the case study and will come to 

an end. The report is estimated in the middle of January. 

WP 3.1: Round Robin (MG) 

The round robin is now in the internal review and the draft will be sent to the NTLs before Christmas 
for the first review round. Afterwards it will be discussed where the round robin will be published. 

MG and LN will contact their financial management again to clarify the payment process. AB will look 
for the contract between Canmet and KIT and send it to them. 

WP 3.4: TEE of DTL biorefinery (AF) 

No communication at present, AF assumes that the report has now been completed, will follow up at 

the beginning of January. 

 

WP Add 1.1: Direct use of DTL liquids as fuels 

No update. 



 

 

WP 4.2: PyNe Newsletter (AB) 

PyNe 56 has been published on this day.  

WP 4.3: Workshops, seminars and/or site visits with key stakeholders (AB) 

The next meeting is in Canada, the more detailed planning will start in the middle of January. 

Other Items 

It seems like all difficulties were cleared out of the way and the payment process of Task 34 funds to 

be paid by India has started.  


