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Update of work packages 
 
WP 1.1 (DTL) pathways to (ASTM) aviation fuel approval and marine fuels (BvB, MT) 

The official assignment from KIT has now been received. 

MT has started working on the HTL section, while BvB has begun drafting the Fast Pyrolysis part. 

MT will contact DC to obtain the relevant HTL data. 

Anyone who has data on drop-in fuels for FP or HTL (final products) is kindly asked to share it with 

BvB. 

Timeline: 

Although the work started later than planned, the team aims to complete the report or at least 

deliver a solid draft by the end of the year. Progress is therefore considered on track. 

 

WP 1.2 Use of byproducts gas and char (DC gas, MS char) 

The KIT assignment has also been received for this work package. 

A colleague of Daniele has already started, conducted an initial literature screening, and drafted a 

structural outline for the gas valorisation part. 

MS is focusing on the pyrolysis perspective, while DC is covering the HTL perspective. As a result, 

some adjustments to structure and content may still occur. 

At present, the team is collecting information on the current status and available options. 

MS proposed organizing a joint workshop on biochar at the upcoming CEBC conference, with Beccus 

to be involved. The workshop could include a dedicated section on by-products. 

Timeline: 

Despite the delayed start, the progress and schedule are considered on track. 

 

WP 1.3 Aqueous phase/ water management in HTL (DC) 

The assignment from KIT has been received. 

The overall structure and content are currently being planned. 

DC has started the work and progress is ongoing. 



 

The plan is to identify key issues and possible approaches, present different options, and select the 

most promising one for further development. 

Timeline: 

Although the start was delayed, the target completion is set for mid-2026. 

 
WP 3.1 Update commercial DTL facilities (FC) 
Work has also started in this area. 
Objective: Update of the previous report, along with a simultaneous update of the database. 
AB will circulate an Excel sheet in November, so that it can be discussed during the video conference 
in December. 
MS pointed out that Pilots4U could be a useful resource for updating the database, although it only 
covers European facilities. 
 
WP 4.1 PyNe (AB) 

The deadline for the next PyNe is 15 December 2025. 

Project Update – Publications and Contributions 

Ana (KIT) will be contacted regarding the creation of a new PhD Section. 

Daniele will prepare an article, and Taina will reach out to stakeholders for input. 

Current status of contributions: 

Title Status Responsible Person 

Preem maybe Christian Lindfors 

Pyrocell maybe Christian Lindfors 

Valmet maybe Christian Lindfors 

Innofuels approved / not received yet Olaf Toedter 

Experimental and Atomistic-Molecular 

Modeling – Contributions to Selective 

Carbonization and Biochar Engineering 

received Valentina Sienna 

Case study on pyrolytic by-products approved / not received yet Murlidhar Gupta 

Pyroliq received Axel Funke 

Article approved / not received yet Murlidhar Gupta 

How to convert pyrolytic liquids approved / not received yet Manuel Schwabl 

 

WP 4.2 Website 

Planned Workshop – Website Review 

A workshop on our website is planned. Possible discussion points include: 
Purpose and intention of the website, Website statistics and user analysis, Target audience – are we 
reaching them effectively? Structure and navigation, Missing content or functions, Visibility and 
outreach and other related topics 
Further information and a detailed agenda will be provided shortly before the meeting. 
AB will launch a poll to determine the date in the near future. 
 
Other business 
MG suggested contributing to the report of Tasks 43 and 45 on socio-economic value chains. 

A joint workshop towards the end of 2026 is being considered to support this cooperation.It was 

proposed to collect relevant KPIs related to socio-economic aspects and to highlight them in future 

reports. 

Taskmeeting in Austria 

AB will conduct a poll to schedule the next meeting within the next two weeks. It might be possible 

to combine the planned workshop with the EUBCE in May. 


