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Update work packages

WP 1.1: (Pathways to) Transportation fuels from HTL and FPO (DS)

Chapter 5 draft has been finalized and was sent around for review today. Chapter 6 draft is in the
process of finalization and will be sent around for review by the end of June 2024.

WP 2.1: DTL in the context of flexible energy supply (BvB)

There was a first meeting with Task 44/ Tilman Schildhauer on May 17 and BvB will get a draft
version to give input for the part of DTL (anticipated until End of July 2024). Task 44 plans to work on
an update of the flexibility report after the summer break.

WP 2.2: DTL as BECCS/ BECCU technology (AF)

The draft report around fast pyrolysis CDR options has been finalized. AF decided to also include
recent HTL developments in that field and will prepare a version for internal review by End of June
2024.

WP 2.3: Hydrogen use for DTL product upgrading (LR/ DC)
DC s in the process of structuring the data/ writing the report.
WP 3.1: Round Robin (MG)

CanmetENERGY received 12 datasets, i.e. all but one laboratory responded. However, there were
little results for N, S, and from ICP, leaving their number below statistical significance for evaluation.
There is the possibility that one additional lab could be added and AF will check whether KIT can
provide CHN/ Water/ ICP in a timely manner.

Technology Collaboration Programme

by l2Q




-

WP 3.4: TEE of DTL biorefinery (AF)

The TEE seems to be largely done and there will be a meeting with Johannes Lindorfer from Task 42
on June 26™, 2024 to discuss the results. AF will make sure to get a draft version for Task 34 internal
review prior to publication.

WP 4.1: Website management (AB)

The website design and formalities are still in the progress of being updated, currently there is a
focus on legal aspects such as e.g. copyrights.

WP 4.2: PyNe Newsletter (AB)

The anticipated articles are sufficient to conclude PyNe 52.

2. Other Business

BvB will provide more information on the task meeting in the Netherlands at the end of July.

Except of Denmark and India, there were statements that the member states currently involved in
the task would like to continue the work. Austria is looking for NTLs, it is possible that they will join
Task 34.



